November 15, 2004

Ms. Marilyn Kray

Vice President, Special Projects
Exelon Generation

200 Exelon Way, KSA3-E
Kennett Square, PA 19348

SUBJECT: REVISED SCHEDULE FOR ENVIRONMENTAL REVIEW OF THE EXELON
EARLY SITE PERMIT APPLICATION FOR THE CLINTON ESP SITE

Dear Ms. Kray:

By letter dated October 27, 2003, the U.S. Nuclear Regulatory Commission (NRC) accepted the
application of Exelon Generation Company, LLC (Exelon) for an early site permit (ESP) for the
Clinton ESP site and transmitted the NRC’s planned review schedule for the application. Also
in that letter, the staff stated that the planned review schedule was very ambitious. This letter
updates you on the progress of the review and identifies revised schedule targets for the
remainder of the environmental review (See enclosure).

After the NRC received the Exelon ESP application in September 2003, the NRC staff
developed a schedule integrating the reviews of the three first-of-a-kind ESP applications with
the concurrent reviews of ten license renewal applications. The October 27, 2003, review
schedule for the Exelon ESP application reflected the staff’s best estimate for target dates
consistent with the assumptions reported to the Commission in SECY-01-0188, “Future
Licensing and Inspection Readiness Assessment” dated October 12, 2001.

The staff sequenced the ESP applications reflecting the applicant’s fulfillment of earlier
schedule commitments and staggered the review schedules of the three ESP applications to
ensure that lessons learned from the first review would be incorporated into the subsequent
reviews, to ensure consistency across the reviews, and to effectively utilize staff and consulting
resources. Consequently, the Exelon application review schedule was contingent, in part, on
the successful implementation of the review schedule for the North Anna ESP application.

As you are aware, there has been a two-month delay in NRC’s environmental review of
Dominion’s application. This delay resulted from a delay in the applicant’s responses to NRC
requests for additional information and from the staff’'s determination that more resources and
time were needed to complete the North Anna environmental review than was originally
anticipated. The resulting application of additional staff and consulting resources on the North
Anna review has had a cascading effect on the review schedule for the Exelon ESP application,
as most members of the environmental review teams are common to the North Anna and the
Exelon ESP applications.

As a result of the above factors, the staff finds it is unable to complete its environmental impact
statement (EIS) according to the schedule provided on October 27, 2003. The enclosed
updated review schedule reflects the results of these delays. The staff expects that the lessons
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learned from its review of the North Anna ESP application will be applicable to the review of the
Exelon ESP application.

Separately, the staff is evaluating possible changes to the schedule for review of the site safety
portion of Exelon’s ESP application due to Exelon’s inclusion of a previously unreviewed
method for determination of the site safe shutdown earthquake (SSE). Although the staff does
not anticipate delaying issuance of the draft safety evaluation report (SER) at this time, it is
likely that the staff will need additional time to review this new methodology including additional
information the staff has requested but not yet received from Exelon. This will likely result in a
delay in issuance of the final SER. Once Exelon has submitted all of the information requested
by the staff regarding the new methodology for determination of the site SSE, the staff will be
able to more accurately estimate the amount of additional review time it will need and what
impact this will have on the review schedule.

In addition, the staff has reevaluated the time needed from approval of the final SER to its
issuance as a NUREG document. Therefore, we have changed the date for issuance of the
final SER as a NUREG from November 3, 2005 to November 30, 2005. We are not changing
the planned approval date of the final SER (August 25, 2005) at this time. Finally, the expected
dates for ACRS review of the SER and for the second inspection have changed slightly.

We discussed these schedule changes with your staff in a phone conference on November 8,
2004. We do not believe the revised schedule will change the expected final date for
completing the NRC’s review of your ESP application; however, the mandatory hearing
schedules and Commission decision dates are not within the staff’s control. If you have any
questions or comments concerning this matter, you may contact Thomas J. Kenyon at

(301) 415-1120 or tik2@nrc.gov or Nanette Gilles at (301) 415-1180 or nvg@nrc.gov.

Sincerely,
/RA/
William D. Beckner, Program Director
New, Research and Test Reactors Program
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket No. 52-007

Enclosure: As stated

cc: See next page
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Review Schedule for Exelon Early Site Permit Application

for Clinton ESP Site

Milestone
Receive early site permit application
Press Release announcing receipt and availability

Federal Register notice (FRN) published for receipt and
availability

FRN published announcing acceptance

FRN published for Notice of Intent (environmental scoping
process)

Press Release announcing acceptance & notice of hearing
FRN published for mandatory hearing

Environmental scoping meeting

Scoping period ends

Deadline for filing petitions for intervention

1st inspection complete

Environmental requests for additional information (RAls) issued

to applicant
Applicant submits response to environmental RAIs

Safety and emergency planning (EP) RAls issued to the
applicant

Applicant submits responses to safety and EP RAls
Draft safety evaluation report (SER) issued

Draft environmental impact statement (EIS) to EPA, Issue Notice

of Availability

ACRS subcommittee meeting on draft SER

Public meeting to discuss draft EIS

Applicant submits responses to SER open items

ACRS full committee meeting on draft SER

ACRS interim letter to Commission

End of draft EIS comment period

2nd inspection complete

Optional final inspection complete

Final SER issued

Regional Administrator's Letter

ACRS subcommittee meeting on final SER

ACRS full committee meeting on final SER

Final EIS issued to EPA/Issue Notice of Availability
ACRS letter to Commission

Final SER issued as NUREG

Atomic Safety and Licensing Board (ASLB) initial decision
Staff submits recommendations to Commission (Commission
Paper)

Commission decision

Completion Date
(Actual - A, Target - T
09/25/03 - A
10/15/03 - A

10/24/03 - A
10/31/03 - A

11/25/03 - A
12/10/03 - A
12/12/03 - A
12/18/03 - A
01/09/04 - A
01/12/04 - A
01/30/04 - A

05/14/04 - A
07/23/04 - A

07/27/04 - A
10/12/04 - A
02/10/05-T

03/04/05 - T
04/04/05 - T
04/19/05 - T
04/26/05-T
05/06/05 - T
05/20/05 - T
056/25/05 - T
056/27/05 - T
07/13/05-T
08/25/05 - T
09/26/05-T
09/26/05-T
10/12/05-T
10/21/05 - T
10/26/05 - T
11/30/05 - T
03/20/06 - T

04/24/06 - T
08/25/06 - T




Exelon ESP
cC:

Mr. David Lochbaum

Union of Concerned Scientists
1707 H Street, NW

Suite 600

Washington, DC 20006-3919

Mr. Paul Gunter

Director of the Reactor Watchdog Project
Nuclear Information & Resource Service
1424 16" Street, NW, Suite 404
Washington, DC 20036

Mr. Adrian Heymer

Nuclear Energy Institute
Suite 400

1776 | Street, NW
Washington, DC 20006-3708

Mr. Russell Bell

Nuclear Energy Institute

Suite 400

1776 | Street, NW
Washington, DC 20006-3708

Mr. Thomas P. Miller

U.S. Department of Energy
Headquarters - Germantown
19901 Germantown Road
Germantown, MD 20874-1290

Mr. James Riccio
Greenpeace

702 H Street, NW, Suite 300
Washington, DC 20001

Mr. Rod Krich

Vice President, Licensing Projects
Exelon Nuclear

4300 Winfield Road

Warrenville, IL 60555

Ms. Patricia Campbell
Winston & Strawn

1400 L Street, NW
Washington, DC 20005

Enclosure

Mr. Ernie H. Kennedy

Vice President New Plants
Nuclear Plant Projects
Westinghouse Electric Company
2000 Day Hill Road

Windsor, CT 06095-0500

Dr. Regis A. Matzie

Senior Vice President and

Chief Technology Officer
Westinghouse Electric Company
2000 Day Hill Road

Windsor, CT 06095-0500

Ms. Marilyn Kray

Vice President, Project Development
Exelon Generation

200 Exelon Way, KSA3-N

Kennett Square, PA 19348

Mr. Thomas Mundy

Director, Project Development
Exelon Generation

200 Exelon Way, KSA3-N
Kennett Square, PA 19348

Mr. William Maher

Exelon Generation

200 Exelon Way, KSA2-N
Kennett Square, PA 19348

Mr. Thomas S. O'Neill
Associate General Counsel
Exelon Nuclear

4300 Winfield Road
Warrenville, IL 60555

Exelon Nuclear
Correspondence Control Desk
200 Exelon Way, KSA1-N
Kennett Square PA, 19348

Mr. John Loaniddi

Parsons Energy and Chemicals
2675 Morgantown Road
Reading, PA 19607



Ms. Amy Lientz

CH2MHILL

151 N. Ridge Ave. Ste 150
Idaho Falls, Idaho 83402-4039

Mr. Steven P. Frantz Esq.
Morgan Lewis and Bockius LLP
1111 Pennsylvania Avenue, NW
Washington, DC 20004

Mr. Gary Wright, Director

Division of Nuclear Safety

lllinois Emergency Management Agency
1035 Outer Park Drive

Springdfield, IL 62704

Mr. Paul Leventhal

Nuclear Control Institute

1000 Connecticut Avenue, NW
Suite 410

Washington, DC 20036

Dr. Jack W. Roe

Vice President

Advanced Technologies & Laboratories
International, Inc.

20010 Century Boulevard, Suite 500

Germantown, MD 20874

Mr. Tom Clements
6703 Guide Avenue
Takoma Park, MD 20912

Mr. Glenn H. Archinoff
5275 Westview Drive

ACR Suite

Frederick, MD. 21703-8306

Mr. Brendan Hoffman

Research Associate on Nuclear Energy

Public Citizens Critical Mass Energy
and Environmental Program

215 Pennsylvania Avenue, SE

Washington, DC 20003

Prairie Group
Attn: Mr. George Gore

702 West Washington Street
Urbana, IL 61801

Mr. Arthur L. Brighton
RR1, Box 22
Weldon, IL 61882

Mr. Dale Holtzscher
RR 1, Box 72A
Weldon, IL 61882

Mr. John Stolfa
P.O. Box 589
Mansfield, IL 61854-0589

Mr. Ed Wallace, General Manager
Projects

PBMR Pty LTD

PO Box 9396

Centurion 0046

Republic of South Africa

Ms. Vanessa E. Quinn, Chief

Radiological Emergency Preparedness
Section

Department of Homeland Security/FEMA

500 C Street, SW

Washington, DC 20472

Mr. Joseph D. Hegner

Lead Engineer - Licensing
Dominion Generation

Early Site Permitting Project
5000 Dominion Boulevard
Glen Allen, VA 23060

Mr. George Alan Zinke

Project Manager

Nuclear Business Development
Entergy Nuclear

M-ECH-683

1340 Echelon Parkway
Jackson, MS 39213

Mr. Charles Brinkman
Westinghouse Electric Co.
Washington Operations

12300 Twinbrook Pkwy., Suite 330
Rockville, MD 20852



Mr. Marvin Fertel
Senior Vice President

and Chief Nuclear Officer
Nuclear Energy Institute
Suite 400
1776 | Street, NW
Washington, DC 20006-3708

Dr. Glenn R. George
PA Consulting Group
130 Potter Street
Haddonfield, NJ 08033

Mr. Arthur R. Woods
Enercon Services, Inc.
500 TownPark Lane
Kennesaw, GA 30144

Mr. Tom Rudasill

The Vespasian Warner Public Library
District

310 N. Quincy Street

Clinton, IL 61727

External E-mail
eddie.grant@exeloncorp.com
jim.mallay@framatome-anp.com




